
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:35 PM
Run date

Time

Reviewer: Woods, Mark 28-Sep-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 053 Date: 17-May-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 982

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Safety meeting 8:00 AM to 8:30 AM

CCO 201 work

With Tom Shimada went to count signs "not for tie off", fiber glass ladders
and additional padeyes

Counted from elevation 140 m to elevation to elevation 127 m.

Left tower at 11:45 AM for lunch

I received a call from Dan McNichols that they replaced some bolts from splice #2 and they need an
inspector for bolt testing. I was not notified that they would replace bolts. When ABF replaced bolts on April
18th, 2012, April 17th I got a call from Mark McDonald, that they would start replace bolts on April 18th, 8
AM. I scheduled bolt testing at 1:30PM. I was on the deck at 1 PM. I saw four or 5 buckets of bolts from
splice #2 was about to be disposed. I called Dan McNicols to let him know that I would like to take some
pictures of the bolts. He told me that Mark McDonald and Mark Woods had an agreement that I was not
allowed to take any pictures and I was not allowed to take any samples. I called Mark Woods to verify that
but he wasn't available. I called Bob Brignano to look at the bolts on the deck and also to witness
inspection torque for the bolts . He looked at the bolts in buckets. I also looked at them. About 20 of them.
The bolts that I looked at was over tensioned. They were not excessively necked down from yield. The
Geomet coating did not flake off from excess elongation from going too far down the yield portion of the
curve. They were in much better condition than the bolts that we replaced on April 18th, 2012.
Then Bob Brignano tested bolts with Smith Emery inspector Brien Mconnelly. AT bolts passed inspection
torque test. Total bolts replaced 180 bolts from Plate E, west shaft, splice #2.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00
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JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM Luo HUAWelder 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

APP Kenneth ChappellWelder 8.00 2.00 0.00 10.00

JNM ANDREW MEADEIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00
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